


SE LAB2


Municipal Infrastructure Damage Reporting App


Samarth Rajesh Rao
PES1UG24AM244
SECTION E












Spaces
Municipal Infrastructure Damage Reporting App
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Search board
Filter
Group
Complete sprint
To Do 0
Create
In Progress 2
Story 2.1 View Previous Reports
Parent
Ticket dispatch and life cycle man...
MIDRA-6
3
Story 2.2 Report Submission
Parent
Ticket dispatch and life cycle man...
MIDRA-7
5
Create
Done 0
Create
your new sprint.


Epic
No epic
Incident Reporting and Location Tracking
Ticket dispatch and life cycle management
Create epic
MIDRA Sprint 3
Add dates
(0 work items)
Start sprint
Plan your sprint
Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.
Describe what needs to be done, or generate work items from Confluence, Loom, or an ...
Create
0 of 0 work items visible
Estimate: 0 of 0
Backlog (0 work items)
Create sprint
Your backlog is empty.


MIDRA Sprint 1
Story points
Date - September 1st, 2026 - September 8th, 2026
Remaining work
Number of story points left to complete this sprint
Guideline
Ideal burn rate
Story points
6
4
2
0
Sep 2
Sep 3
Sep 4
Sep 5
Sep 6
Sep 7
Sep 8


MIDRA Sprint 2
Story points
Date - September 1st, 2026 - September 8th, 2026
Remaining work
Number of story points left to complete this sprint
Guideline
Ideal burn rate
Story points
0
2
4
6
Sep 2
Sep 3
Sep 4
Sep 5
Sep 6
Sep 7
Sep 8


Spaces
Municipal Infrastructure Damage Reporting App
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Reports
5 completed
in the last 7 days
7 updated
in the last 7 days
7 created
in the last 7 days
0 due soon
in the next 7 days
Status overview
Get a snapshot of the status of your work items. View all work items
7
Total work item...
Done: 5
To Do: 2
Recent activity
Stay up to date with what's happening across the space.
Today
obz Sam updated field "status" on
MIDRA-7: Story 2.2 Report Submissio n
To Do
4 minutes ago
obz Sam updated field "status" on
MIDRA-6: Story 2.1 View Previous Repo rts
To Do
4 minutes ago
obz Sam updated field "Sprint" on
MIDRA-7: Story 2.2 Report Submissio n
To Do


Municipal Infrastructure Damage Reporting App
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Reports
Priority breakdown
Get a holistic view of how work is being prioritized. How to manage priorities for spaces
0
0.5
1
1.5
2
Highest
High
Medium
Low
Lowest
Types of work
Get a breakdown of work items by their types. View all items
Type
Distribution
Epic
100%
Task
Bug
Story
Subtask
Team workload
Monitor the capacity of your team. Reassign work items to get the right balance
Assignee
Work distribution
Unassigned
100%
Epic progress
See how your epics are progressing at a glance. View all epics
Done
In progress
To do
MIDRA-1 Incident Reporting and Location Tracking
100%
MIDRA-2 Ticket dispatch and life cycle management
100%

Answers to Reflection Questions

1. Yes. The relative point estimations distinguished task complexity well. However, since this was a rapid simulation where tasks transitioned to 'Done' immediately, the true time-based effort wasn't tested across a full one-week sprint.
2. Yes, using an MVP-first approach. Critical core features like "Submit Report" and "Capture Location" were correctly prioritized for immediate delivery in Sprint 1. Secondary features, such as "View Previous Reports", were appropriately deferred to Sprint 2.
3. The sprint aligned perfectly with the planned scope. The active board successfully tracked the Incident Reporting stories (Sprint 1) progressing logically through the To Do, In Progress, and Done lifecycle columns.
4. The chart shows a sharp, vertical drop rather than tracking the gradual ideal burn rate guideline. This indicates all story points were completed instantly. In a real-world scenario, this excess capacity implies the team could commit to significantly more work for a standard one-week timebox.